No Downers City of Stad Johannesburg **Johannesburg** POSISUS P.O. BOX } 11066 BY AFDELING BEHUISING HOUSING DIVISION Tel. JOHANNESBURG RBPORT OF THE CHIEF HOUSING ENGINEER HOUSING DIVISION FOR THE PERIOD lst July, 1963 to 30th June, 1964.

CITY OF JOHANNESBURG.

HOUSING DIVISION.

REPORT OF THE CHIEF HOUSING ENGINEER FOR THE PERIOD 1ST JULY, 1963 TO THE 30TH JUNE. 1964.

TO THE MAYOR AND COUNCILLORS OF THE CITY OF JOHANNESBURG:

I have the honour to submit the report of the Council's Housing Division for the period 1st July 1963 to the 30th June 1964. During the year under review, the following Councillors dealt with the Department's affairs:-

MANAGEMENT COMMITTEE:

P.R.B. Lewis (M.P.C.) (Acting Chairman).

H.B. Ismay,

D.J. Marais.

J.F. Oberholzer, (M.P.C.),

A.B. Widman (M.P.C),

NON-EUROPEAN AFFAIRS COMMITTEE:

H.B. Ismay (Chairman).

C.P. Venter.

A. Jaffe.

I.E.B. Attwell.

Dr. A.D. Bensusan.

H.F. Dennis,

L.V. Hurd (j.P.).

S. Moss,

C.J. Ross-Spencer.

E. Cuyler (J.P.).

INTRODUCTION:

Although further progress in reducing the housing backlog was made, the activities of the Housing Division were curtailed owing to the delay in obtaining approval for new schemes. The average yearly construction figure was well maintained, some 2335 houses being constructed during the year. The project at Chiawelo Extension No. 2 (2301 houses) was completed and a start made on the construction of the 1069 houses at Mapetla Extension. No. 1. Pimville (7,500 families); situated west of the Menz line, remains the only major Bantu slum to be cleared.

MAPETLA EXTENSION NO. 1 (1069 HOUSES):

The Department of Housing approved the scheme for the construction of 1069 Type NE 51/6B dwellings subject to the condition that half of the scheme should be done departmentally, while the remaining half should be put out to tender.

Seven tenders were received, the Housing Division's being the lowest, as indicated hereunder:-

	TENDERERS.	MAIN OFFER. (Brick Construction)	ALTERNATE OFFER. (Block Construction).
1.	Housing Division	R185,200-00	
2.	Kerdich Co. Tvl (Pty) Ltd.		R215,562-58
3.	Longtill (Ltd).		R220,020-82
		2/ 4. Petr	'a

	TENDERERS.	MAIN OFFER. (Brick Construction)	ALTERNATE OFFER. (Block Construction).
4.	Petra Construction (Pty) Ltd.		R239,807-84
5.	P.R. de Jager	R273,312-99	MICH State Sup-
6.	Roberts Construction Co. Ltd.	R323,118-13	R246,714-42 A) R239,708-36 B) R243,661-86 C)
7.	S.A. Boukontrakteurs	R407,910-24	

The Department of Housing on the 12th September, 1963, approved the acceptance of the Housing Division's tender.

SENAOANE: (305 HOUSES):

The Department of Housing approved of the scheme for the construction of 305 Type NE 51/6A dwellings, in the Senaoane section, subject to the condition that tenders be invited. Three tenders were received, the Housing Division's again being the lowest as indicated below:-

	TENDERERS.	(Brick	TERNATIVE OFFER (Block Construction)
1.	Housing Division, City Council of Jhb.	R119,468-30	
2.	The Roberts Construction Co. Ltd.	R177,194-15	R138,752-25
3.	Petra Construction (Pty) Ltd.		R131,533-94

MOFOLO SOUTH : POORER CLASS HOUSES: (188 FAMILIES).

On the 26th May, 1964, the Council approved of departmental construction of 188 row houses in Mofolo South estimated to cost R46,274, for the poorer class of Bahtu. This is the first subeconomic scheme for Bantu to be authorised in the Housing Division's existence. Work on this project started in June 1964 and is expected to be completed on the 15th August, 1964.

SOUTH AFRICAN LEGION OF THE BRITISH COMMONWEALTH: 50 HOUSES FOR EX-SERVICEMEN - SOUTH WESTERN BANTU AREAS:

Approval from the Department of Bantu Administration and Development for the departmental erection of 50 houses in the South Western Bantu Areas for the Bantu Commonwealth Ex-Servicemens' League, was received in October, 1963, but owing to delays in finalising the loan between the Bantu Commonwealth Ex-Servicemens' League and the Council, no start could be made on this project.

COLOUREDS : SUB-ECONOMIC SCHEME:

On the 29th February, 1964, approval was received from the Department of Housing, for the construction of the sub-economic houses at Riverlea Extension No. 1, spread over 295 sites, for 788 Coloured families. The Housing Commission stipulated that half of the scheme be constructed departmentally and that tenders be invited for the remainder.

Work on the departmental portion was commenced on the lst May, 1964, while tenders were invited for the remaining half of the Scheme. No tenders from Contractors were received, the Housing Division submitting the only tender.

During the year the cost of building materials increased considerably. The Council at its meeting on the 1st July 1904 raised the wages of Bantu, thus further increasing the costs of new construction projects. The increase in the cost of houses is over 20%. This necessitates further applications for increases on approved loans and further delays before new approvals are forthcoming.

CONSTRUCTION WORK:

Houses: Bantu.

During the year under review, 2335 houses were constructed of types 51/9, 51/10, 51/6 and 51/7 together with Schools and Bottle Stores.

The Riverlea Administration Block and the Cerebral Palsy Clinic have been completed and work started on the new Tladi Clinic. The fencing of houses and various additions have been carried out and over 2490 latrines with water closets were erected.

STAFF:

(i)	Europeans.	
	Technical Administration Treasury Branch (Accounts) " (Stores)	3 Engineers (lTech. Asst.) 10 Supervisors. 6 2 2 2
(ii)	Bantu : Clerical.	
	Administration Technical Checkers/Recorders	3 5 20 — 28
		
(iii)	Bantu: Building Workers.	
	Foremen Asst. Foremen T/Leaders Drivers Artisans Labourers Police	3 7 16 165 359 27

Savings and Excesses on completed projects since the inception of the Division to the 30th June 1964 are indicated on Annexure C.

THANKS:

I have pleasure in placing on record my thanks and appreciation to the members of the Non-European Affairs Committee, to my Staff and to the Town Clerk and heads of departments with whom the Division comes into contact.

C.S. GOODMAN.
CHIEF HOUSING ENGINEER.

HOUSING DIVISION.

CONSTRUCTION STATISTICS OF WORK COMPLETED DURING THE PERIOD 1ST JULY 1963 TO 30TH JUNE 1964.

During the 1963/64 financial year, the following work was completed by the Housing Division:-

		Approx. R.
W.C. BUILDINGS:	2490 with pans	92,181
HOUSES:	2181 Types 51/9, 51/10, 51/6	
	and 51/7. 154 Self Builders	
	2335 Total	796,349
SCHOOLS:	l Lower Primary 9 Classrooms	
	Additions: 3 "	24,933
SHOPS:	5 Shops: Riverlea Coloured Township.	27 490
CLINICS:	T.B. Clinic, Mofolo South and	21,489
ODITION.	Tladi.	9,545
	Cerebral Palsy.	10,926
OFFICES:	Administration, Riverlea.	17,591
BOTTLE STORES:	2 Bottle Stores.	23,252
NURSERY:	Alterations.	4,189
OFF-SALE DEPOTS		10,178
FENCING:	Various Townships.	27,254
SUNDRIES:		391
	TOTAL VALUE OF COMPLETED WORK:	R1,038,278

ANNEXURE B.

HOUSING DIVISION.

WORK COMPLETED FROM INCEPTION OF THE HOUSING DIVISION: MARCH. 1954 TO THE 30TH HUNE 1964.

		Approx. R.
HOUSES: SCHEMES) TYPES 51/9, 51/10 & SELF BUILDERS) 51/6 and 51/7 etc.	43,175	17,574,112
EXPERIMENTAL DOUBLE STOREY HOUSES:	3	4,454
EXPERIMENTAL DOUBLE STOREY FLATS FOR SINGLE NATIVE WOMEN (8):	1	4,258
RENOVATIONS TO 1700 HOUSES (5100 FAMILIES) JABAVU:		47,525
PROTOTYPE HOUSES FOR COLOUREDS : NOORDGESIG:	4	7,816
HOSTELS: Dube (5152 Beds) Jabulani (4300 Beds)		
Nancefield (4976 Beds)	3	1,217,203
CHAPELS:	1	5,471
BEER HALLS:	3	187,665
BEER GARDENS:	7	89,574
BEER DEPOTS:	2	8,390
BOTTLE STORES:	8	77,890
BAR LOUNGES:	2	74,412
SCHOOLS AND CARETAKERS' COTTAGES:	73	813,591
BANKS:	1	6,275
ADMINISTRATIVE BLOCKS:	7	140,087
COMMUNAL HALL AND PUBLIC HALL:	6	149,693
S.A.N.T.A. CENTRE (300 BEDS) BARAGWANATH:		69,990
CEREBRAL PALSY CLINIC : BARAGWANATH:	1	10,927
CLINICS:	3	131,800
PUBLIC CONVENIENCES:	2	3,022
BUTT HUTS & CONVENIENCES IN PLAYGROUND:		20,840
SEWER RETICULATION SCHEMES:	2	198,452
TRANSFORMER CHAMBERS:	27	81,000
SHOPS:	12	37,196
STORES OFFAL:	3	7,055
PRODUCE SHEDS:	11	4,007
CHANGE ROOMS : ORLANDO:		1,682
COTTAGE : ORLANDO EAST:		978
IMPROVEMENTS - 1232 SITES : MOROKA:		72,208
SUNDRIES:		17,810
	TOTAL:	R21,065,383

HOUSING DIVISION.

ISION. ANNEXURE C.

SAVINGS AND EXCESSES ON COMPLETED PROJECTS SINCE THE INCEPTION OF THE DIVISION TO THE 30TH JUNE, 1964.

No.	Site &	Locality	Type of Construction '	Date of	Proportion of	, Total Expenditure	Bal	ance
NO.	Service Scheme	100:114 03	2., 90 02 0002 02 00 000	Acceptance by N.E.A.D.	Vote Available. to 30/6/64.		Saving	Excess
1 2 3 4 5	-	Meadowlands Dube Mofolo Noordgesig Orlando West	300 Houses 400 Houses 2,330 Houses 150 Houses 1,000 Houses	March 1955 August 1954 March 1956 May 1956 March 1956	56,143. 15. 11. 106,500 535,792 43,500 264,040	508.427.11	3,310. 5. 11. 27,364. 9 3,151. 8. 2. 49,540. 9. 2.	
6 7 8 9 10 11		Extension. Dube Moroka North Zondi Chiawelo Chiawelo Exten-	Hostel 400 Houses 6 Schools 513 Houses 498 Houses 541 Houses	December 1957 April 1956 December 1956 November 1957 June 1958 August 1958	250,450 73,250 28,800 92,340 89,640 92,020	83,359. 3. 1	58,589. 13 3,743. 13. 9. 8,980. 16. 11 4,985. 4. 9 4,067. 8. 11.	1,293. 2. 6
12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33	- - - 1 3 4 5 6 7 8 9 10 11 15	sion. Dhlamini Mapetla Phiri Jabulani Dube Nancefield Orlando West Coronationville Central Western Jabavu	486 Houses 1,502 Houses 1,890 Houses 1,022 Houses Beer Hall Hostel Hall Hall 10 Schools 46 Latrines 598 Latrines 1594 Latrines 1544 Latrines 4020 Latrines 810 Latrines 3108 Latrines 1589 Latrines 1580 Latrines 1580 Latrines	November 1958 July 1958 December 1958 December 1958 April 1958 May 1958 January 1959 February 1958 December 1958 January 1958 December 1955 October 1958 November 1956 July 1956 July 1956 July 1956 July 1956 January 1957 March 1957 March 1958 August 1958 August 1958 September 1956	87,480 270,360 321,300 171,403 222,500 12,000 25,000 25,000 11,045 33,962 10 - 19,300 49,887 10 - 10,125 33,210 2 - 33,210 2 - 33,210 2 - 65,037 10 - 33,914 2 - 6,850 1,485 144,400	238,718.14,11 269,448.15.8 167,335.5.8 44,101.8.5 180,109.10.8 13,717.7.10 26,502.6.3 57,902.11.7 586.4.4 10,174.12.1 33,349.15.8 15,904.6.11 35,202.5.10 6,982.18.8	11,495. 1. 8. 31,641. 5. 1. 51,851. 4. 4. 4,067. 14. 4. 1,748. 11. 7 42,390. 9. 4. 870. 7. 11. 612. 14. 4. 3,395. 13. 1. 14,685. 4. 2. 3,142. 1. 4. 10,738. 8. 3. 2,127. 11. 2. 16,648. 10. 4. 1,396. 13. 7. 2,423. 5. 2. 476. 9. 6. 5,835. 4. 5.	1,717. 7. 10 1,502. 6. 3 9,902. 11. 7 11. 4. 4
34 35 36 37 38	-	Central Western Jabavu Ext. Tladi Dube Noordgesig Dube	Administration Office 344 Houses 70 Houses 100 Houses -Self Builders	September 1956 January 1959 July 1958 October 1957 April 1957 July 1958	9,000 86,000 17,500 25,000 33,360		9,982. 9. 4. 3,370. 6. 1. 2,183. 12. 4. 6,252. 8. 4.	2,367 6 855. 10. 3
39 40 41 42 43 44	-	Noordgesig Molapo Senaoane Nancefield	139 Houses 1350 Houses 38 Houses-Self Builders Administration Office Shops 47 Houses-Self Builders	January 1959 October 1957 January 1959 January 1958 August 1958	242,516 5,700 12,000		38,694. 10. 8 570. 11. 4. 3,916. 1	240. 7 2,073. 3. 3
					£3,812,276. 11. 11.	£3,397,989. 7. 3	£434,249. 18. 3.	£19,962.13.7

HOUSING DIVISION.

SAVINGS AND EXCESSES ON COMPLETED PROJECTS SINCE THE INCEPTION OF THE DIVISION TO THE 30TH JUNE, 1964.

No.	Site & Service	e Locality Type of Con	Type of Construction	Vote of Council	Proportion of Vote	Total ' Expenditure	Balance		
NO.	Scheme			Authority	Available.	to 30/6/64	Saving	Excess.	
45 46 47 48 49 50	-	Brought Forward. Orlando West Orlando West Orlando West Ext. Mofolo Mofolo Noordgesig	500 Pair of Semis 130 Pair of Semis 1,000 Houses 2,330 Houses Administration Block Trading Facilities in Native Hostels 100 Houses	29. 9.1959 29. 9.1959 29. 9.1959 29. 9.1959 27. 9.1960 25.10.1960	£3,812,276. 11. 11. 350,161 79,980 268,615 584,350 1,500 41,636	£3,397,989. 7. 3. 307,688. 2. 4. 75,728. 0. 10. 219,320. 9. 5. 514,208. 19. 1. 1,815. 1. 9. 4,616. 10. 4. 39,948	42,472. 17. 8. 4,251. 19. 2. 49,294. 10. 7. 70,141. 0. 11.	£19,962.13.7.	
52 53 54	Contract	Noordgesig Eastern portion of Zola T/Ship Dube	350 Houses Sewerage 344 Houses	25.10.1960 23. 2.1960 28. 6.1960	141,821 50,846. 10. 8. 86,000	139,049 68,800. 14. 1. 83,424. 10. 1.	2,772	17,954. 3. 5	
					£5,424,686. 2. 7.	£4,852,588.15.2.	£610,329. 6. 2.	£38,231. 18. 9.	

R10,849,372.26

R9,705,177.52

R1,220,658.62

R76,463.88

HOUSING DIVISION.

SAVINGS AND EXCESSES ON COMPLETED PROJECTS SINCE THE INCEPTION OF THE DIVISION TO THE 30TH JUNE, 1964.

No.	Site & Service	Locality	Type of Construction	Vote 'Council	Descendent and of links	Total Expenditure	1	Balance	
	Scheme			Authority	Available	to 30/6,'64.	Saving	Excess.	
		Brought Forward			R10,849,372,26	R9,705,177.52	R1,220,658.62	R76,463.88	
55 56 57 58 59	-	Noordgesig Noordgesig Noordgesig Mofolo North	Schools and Cottages 150 Houses 139 Houses 4 Experimental Houses Stand 99 Experimental Double-storey Block of Flats.	30.5.1961 22.8.1961 22.8.1961 30.1.1962 30.1.1962	406,624.00 83,910.00 66,720.00 6,000.00 3,200.00	478,886.13. 80,296.00 58,097.00 7,816.07 4,257.53	3,614.00 8,623.00	72,262.11 1.816.07 1,057.53	
60 61 62 63 64 65	8 & 10	R6 Million Si Nancefield Tladi/Senacane Dube Corquationville Central Western Jabavu	um Clearance Scheme Beer Hall Administration Offices Chapel Communal Hall 760 Houses & Fences	27.3.1962 26.6.1962 26.6.1962 26.6.1962 26.6.1962 31.7.1962	584,380.00 82,000.00 11,000.00 6,300.00 14,500.00 288,800.00	623,378.00 58,340.74 7,723.91 5.690.17 12,578.48 275,065.00	23,659.26 3,276.09 609.83 1,921.52 13,735.00	43,998.00	
66 67 68 69 70 71 72 73 74 75 77 78	3 4 1 1 - - 6 5	Central Western Jabavu Ext. Mcfolo North Moroka North Moroka North Dube Dube Jabulani Nancefield Dube Tladi/Moletsane Molapo Emdeni Mofolo South	466 Houses & Fences 1274 Houses & Fences 400 Houses 400 Houses - Fences 900 Houses - Fences Hostel Hostel 1250 Houses 350 Houses & Fences 1045 Houses 641 Houses	31.7.1962 31.7.1962 30.10.1962 30.10.1962 27.11.1962 27.11.1963 29.1.1963 29.1.1963 29.1.1963 29.1.1963 29.1.1963 26.3.1963 28.6.1963 26.11.1963	177,080.00 484,120.00 134,500.00 12,000.00 424,709.28 21,290.72 490,200.00 520,178.00 612,158.00 1,309,360.00 513,000.00 402,280.00 244,810.00	157,115.00 437,152.00 129,452.00 9,560.00 425,348.66 20,712.98 510,962.00 411,650.00 469,341.00 1,297,181.00 464,371.00 349,574.00 215,831.00	19,965.00 46,968.00 5,048.00 2,440.00 577.74 108,528.00 142,817.00 12,179.00 48,629.00 52,706.00 28,979.00	639.38	
					R17,748,492,26	R16,220,557.17	R1,744,934.06	R216,998.97	

SAVINGS OVER EXCESSES.

Saving
Excess
Net Saving

R1,744,934.06 216,998.97 R1,527,935.09

ANNEXURE D.

HOUSING DIVISION:

HOUSES BUILT YEARLY:

1953/54	89
1954/55	1,421
1955/56	3,020
1956/57	2,495
1957/58	11,074
1958/59	7,764
1960	6,587
1961	4,696
1962	1,885
1963	1,809
1964	2,335
	43,175

Collection Number: A1132

Collection Name: Patrick LEWIS Papers, 1949-1987

PUBLISHER:

Publisher: Historical Papers Research Archive, University of the Witwatersrand, Johannesburg, South Africa

Location: Johannesburg

©2016

LEGAL NOTICES:

Copyright Notice: All materials on the Historical Papers website are protected by South African copyright law and may not be reproduced, distributed, transmitted, displayed, or otherwise published in any format, without the prior written permission of the copyright owner.

Disclaimer and Terms of Use: Provided that you maintain all copyright and other notices contained therein, you may download material (one machine readable copy and one print copy per page) for your personal and/or educational non-commercial use only.

This collection forms part of a collection, held at the Historical Papers Research Archive, University of the Witwatersrand, Johannesburg, South Africa.